

Chatbot Development (RAG-29)

[RAG-17] Action: Sprint Planning & Team Agreement

Created: 10/Aug/26 Updated: 10/Aug/26 Resolved: 10/Aug/26

Status:	Done		
Project:	Chatbot Development		
Components:	None		
Affects versions:	None		
Fix versions:	None		
Parent:	Chatbot Development		
Type:	Task		
Reporter:	Amal S	Assignee:	Unassigned
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	0 minutes		
Time Spent:	0 minutes		
Original estimate:	0 minutes		
Rank:	0ji0004f:		
Sprint:	SPRINT 1		

Description

Apply story point estimation and MoSCoW prioritisation to the backlog. Agree on who is doing what and ensure the sprint is achievable within our timescales.

Sprint Overview

Establish project timelines, task granularity, and execution sequencing for the 14-action development lifecycle.

Execution Plan

- Sprint Duration:** 2 Weeks (Iterative Agile cycles)
- Estimation Method:** Story Point sizing based on technical complexity (1 to 8 scale)
- Workflow States:** To Do -> In Progress -> In Review -> Done

Implementation Checklist

- [x] Break down project deliverables into 14 distinct Jira action tickets
- [x] Assign story points and priorities across the backlog items
- [x] Define sprint goals focusing on core ingestion, retrieval, UI, and testing
- [x] Establish branching and version control rules for code merging

Comments

Comment by Amal S [10/Aug/26]

Status Update: Completed. Completed backlog structuring, ticket estimation, and sprint roadmap planning in Jira to maintain a transparent development trail.

Generated at Mon Aug 10 14:09:36 UTC 2026 by Amal S using Jira 1001.0.0-SNAPSHOT#100293-rev:3574b4bddb87de0aeef6d20501f3f681c5abf5f4.